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Attached is the final schedule for OU2 Subsurface Interim Measure/Lnterim Remedial 
Action based on dispute resolution. ?'he major changes from the originally proposed 
schedule is (1) the deletion of item A8, HQ review and approval of the Draft 
Responsiveness Summary and (2) reduction of item A13b, HQ review and approval of 
Final IhUDLV/E4 and RS, from 20 days to 10 days. 
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Please direct any questions to Scott Grace of my staff at extension 7199. 
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FINAL OU2 SUBSURFACE IM/IRAp/EA S C H E D U  
February 1992 

(Based on Dispute Resolution) 

Finish 
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No. 
A1 

A2a 
A2b 

A3 

A4a 

A4b 

A5 
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A7 

A8 

A9 

. .  
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A1 1 

A12 

A 1 3  

A1 3b 

A14 

A15 

A16 

A17 

A18 

Activity 

DOE Repare Draft IM/IRAP/EA (1st working draft mid-December) 

Submit Draft IM/IRAP/EA to DOE HQ br Approval 
WE HQ Review and Approve Drali IMIIRAPEA 

SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH 

EPA/CDH Review IM/IRAP/EA 

CDH Review L Comment on Draft EA Portion of IM/IRA/EA 

M o d i .  Print & Distribute Document 

Public Comment Period on IM/IRAP/EA 
DOE Repares Responsiveness Summary (RS) 

HQ review of RS taken out in dispute ) 

SUBMIT DRAFT RESPONSIVENESS SUMMARY 
TO EPA/CDH 

EPA/CDH Review Responsiveness Summary 

Resolve Comments & Fmalile R.S. & UI/IRAP/EA 

Modify & Print Final RS & IM/IRAP/EA 

Submit final RS, IMIIRAPEA 8 Proposed NEPA Decision lo DOE HQ for 
Approval 

DOE HQ Review 8 Approve Final RS, IMARAPEA & 
NEPA Decision (Le. KXJSI) 

SUBMIT FINAL R.S. & IM/IRAP/EA DECISION 
DOCUMENT TO EPA/CDH 

EPA/CDH Appove R.S. & IM/IRAp/EA 

Modify, Print, & Distribute R.S. & IM/IRAp/EA 

Release R.S. & IM/IRAP/EA to Public 

bfjIRAP/EA 2 Week Availability 

BOLDER TEXT Denotes IAG Milestones. 


